
Eckman Construction
84 Palomino Lane
Bedford, New Hampshire 03110

Project: 409 - Lincoln Akerman School
8 Exeter Road

Hampton Falls, New Hampshire 03844
Fax: 03844

Construction Progress Meeting Minutes
MEETING DATE: 03/28/2019 MEETING TIME: 9:00 AM  -  11:15 AM Eastern Time (US & Canada)

MEETING LOCATION: ECCI Job Trailer - Lincoln Akerman School   

OVERVIEW:
Meeting every other Thursday to discuss construction progress for the Lincoln Akerman School Addition project.

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

John  Deloia Eckman Construction
Company, Inc.

Tel: (603) 623-1713 ext. 221 deloiaj@eckmanconstruction.com For Distribution
Only

Jon Krygeris Eckman Construction
Company, Inc.

Tel: (603) 623-1713 krygerisj@eckmanconstruction.com Present

Mike Tremblay Eckman Construction
Company, Inc.

Tel: (603) 656-6266 tremblaym@eckmanconstruction.com Present

Anne Ketterer Lavallee Brensinger
Architects

Tel: (603) 622-5450 anne.ketterer@lbpa.com Present

Lance Whitehead Lavallee Brensinger
Architects

Tel: (603) 622-5450 lance.whitehead@lbpa.com Present

Ed Beattie SAU 21 Tel: (603) 926-8992 edwardbb@comcast.net Absent

Matt Ferreira SAU 21 Tel: (603) 926-8992 mferreira@sau21.org Present

Tony Fransciosa SAU 21 Tel: (603) 926-8992 afprops@yahoo.com Present

Alan Lajoie SAU 21 Tel: (603) 926-2539 alajoie@sau21.org Present

Mark Lane SAU 21 Tel: (603) 926-8992 mlane@sau21.org Absent

Will Lojeck SAU 21 Tel: (603) 926-8992 will@lojekconstruction.com Absent

Bill Lupini SAU 21 Tel: (603) 926-8992 blupini@sau21.org Absent

Greg Parish SAU 21 Tel: (603) 926-8992 gparish@sau21.org Present

Beth Raucci SAU 21 Tel: (603) 926-8992 braucci@sau21.org Present

Todd Santora SAU 21 Tel: (603) 926-8992 toddsan@comcast.net Absent

Beth Simon SAU 21 Tel: (603) 926-8992 bsimon@sau21.org Absent

Larry Smith SAU 21 Tel: (603) 926-8992 lmsmith20@comcast.net Absent

Nancy Tuttle SAU 21 Tel: (603) 926-8992 ntuttle@sau21.org Present

Marc Lehoullier Trident Project Advisors
and Development Group

Tel: (603) 898-6110 mlehoullier@tridentgrp.com Present

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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 Uncategorized Items

No Meeting Origin Title Assignment Due Date Priority Status

1.5 1 Site Safety & Logistics

Mike Tremblay (Eckman Construction
Company, Inc.), 
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Mike installed a no smoking sign on the new temporary toilet. There were no other safety or logistics concerns.

1.6 1 Look Ahead Schedule
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Mike noted that MEP rough-in is ongoing and will be the focus of the project for the next 3 weeks. Interior framing is wrapping up. Drywall is
scheduled to start on or about 4/15 and masonry is the same. 

1.10 1 Next Meeting
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The next meeting will be on 4/11/19 at 9AM.

1.11 2 Requisitions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Jon is preparing the March requisition. The draft will be sent to Trident and LBA for review on Monday 4/1.

1.13 2 Additional Work @ Cafeteria

Marc Lehoullier (Trident Project
Advisors and Development Group), 
John  Deloia (Eckman Construction
Company, Inc.) 

12/ 01/ 2018 Open

 Official Documented Meeting Minutes:
Anne brought and presented a final draft of the architectural plans for the classroom to cafeteria renovation for approval. Marc asked if there
were any plumbing requirements for the portable salad bar. There are none. Egress requirements were discussed. The proposed door layout
for the cafeteria meets the egress requirements per Lance and Anne. An egress window is not required. Greg asked for a separate proposal to
remove and replace the six (6) existing storefront windows in the cafeteria. This may not happen now but it will be helpful to know the pricing.
Anne and Beth discussed VCT colors for the 5' wide flooring strips that will go where the walls were demolished. The paint pattern on the
accent wall was also discussed. This pattern should be waves. Anne will incorporate these comments into the final version of the drawings.
The plan was approved and Anne will finalize the documents by the end of next week and forward them to ECCI so subcontractor pricing can
be obtained. ECCI has already walked the abatement and demolition subcontractor through the space.

1.14 5 Change Requests & Change Orders
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The following Change Estimates and Change Orders have been requested and will be compiled by ECCI:
 
- Change Order with the revised cafeteria costs
- Change Estimate for the gym floor replacement, removal of the folding tables, painting of the gym walls and supply and installation of wall
mats
- Change Estimate to supply and install 36 lockers downstairs and 72 lockers upstairs (open cubbie lockers with integral benches) in hallways
of new addition
- Change Estimate to create a larger 7' wall opening at the area of refuge at the top of the 2nd floor stairway.
- Change Estimate to provide abatement at the six (6) existing new cafeteria windows and demolish and replace them with like kind windows.

1.15 6 Intercom System Alan Lajoie (SAU 21)  Closed

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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 Official Documented Meeting Minutes:
The coordination meeting was previously held. No action information resulted from this meeting. 

1.17 8 Existing Lockers Alan Lajoie (SAU 21)  Open

 Official Documented Meeting Minutes:
Per meeting item 1.14, a change Estimate to supply and install 36 lockers downstairs and 72 lockers upstairs (open cubbie lockers with
integral benches) in hallways of new addition will be created. The lockers should be pricing with five (5) different colors to be designed into a
repeating pattern.

1.18 12 Gym Floor
Anne Ketterer (Lavallee Brensinger
Architects) 

Open

 Official Documented Meeting Minutes:
The gym floor pricing status was discussed. ECCI has obtained pricing from two vendors so far. The demo and abatement sub has walked the
space and is pricing the work now. Tony requested ECCI reach out to JC Floorcovering to request pricing from them for supply and installation
of the gym floor. Matt asked that ECCI reach out to North East Sports Floors for the same reason. ECCI will obtain pricing from these vendors
then a bid tabulation will be provided to Trident for review and recommendation. A selection needs to be made by next meeting so there is
enough time to engage a subcontractor prior to the Summer. It was discussed and clarified that removal and abatement of the existing VCT
and mastic was part of the warrant article and needs to be part of this scope of work. The floor cannot be encapsulated. Jon mentioned that
during a walkthrough with a sub, the Gym Teacher mentioned it might be nice to add some color infill to the basketball keys and put the tiger
paw logo in the center court area. Beth will work to get a sketch from the Gym Teacher ASAP on this so it can be provided to the subs bidding
the work.

1.20 13 Phase 2 Parking Area
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Tree clearing of the Phase 2 parking area started today. Jones and Beach has been engaged by the SAU to create the SWPPP. The SWPPP
process will be complete to allow ECCI and Wickson to commence with the balance of the parking lot work beyond tree clearing by 4/15/19.
Marc asked that ECCI obtain a confirmed schedule from Wickson on the completion of the parking lot scope.  
 
Jon noted that the site lighting package from Stellos that was submitted is an equal alternate to the fixtures on the civil drawing. He asked who
needs to approve these. Marc noted that these just need to be submitted to Jones and Beach for record. They will be submitted for record
today and the fixtures released for order.

1.21 13 Washer/Dryer Alan Lajoie (SAU 21)  Open

 Official Documented Meeting Minutes:
Alan has provided a cut sheet to Mike for the stacked washer/dryer. Lance mentioned that the washer/dryer may need to meet ADA
requirements. It was clarified that the washer/dryer is restricted to who can use it. Lance said that will waive the need for ADA compliance
then.

1.22 13 Area of Refuge Matt Ferreira (SAU 21)  Open

 Official Documented Meeting Minutes:
Beth and Matt confirmed that they would like the existing 3' door opening at the area of refuge on the 2nd floor of the existing stairs widened to
allow for better security if it is not too expensive. ECCI will discuss with SFC Engineering what will need to be done to accommodate this
change then price the work accordingly.

1.23 14 Slab Moisture Testing
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Description:
Marc asked that Mike schedule JTC for the floor moisture testing for the addition and gym. A few gym floor tiles will need to be
removed to accommodate testing.

1.24 14 Wall at Music Storage Alan Lajoie (SAU 21)  Closed

 Official Documented Meeting Minutes:
Greg asked about the option of putting up a wall to split the new Music Storage room into two rooms and allow for more storage for Alan and
his staff. This was discussed and Beth suggested it might be better to use a partial height movable partition to separate the room so the space
is flexible. This was agreed to by all and this item will be closed.

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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