
Eckman Construction
84 Palomino Lane
Bedford, New Hampshire 03110

Project: 409 - Lincoln Akerman School
8 Exeter Road

Hampton Falls, New Hampshire 03844
Fax: 03844

Construction Progress Meeting Minutes
MEETING DATE: 06/06/2019 MEETING TIME: 9:00 AM  -  11:00 AM Eastern Time (US & Canada)

MEETING LOCATION: ECCI Job Trailer - Lincoln Akerman School   

OVERVIEW:
Meeting every other Thursday to discuss construction progress for the Lincoln Akerman School Addition project.

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

John  Deloia Eckman Construction
Company, Inc.

Tel: (603) 623-1713 ext. 221 deloiaj@eckmanconstruction.com For Distribution
Only

Jon Krygeris Eckman Construction
Company, Inc.

Tel: (603) 623-1713 krygerisj@eckmanconstruction.com Present

Craig Myslivy Eckman Construction
Company, Inc.

Tel: (603) 623-1713 myslivyc@eckmanconstruction.com Present

Mike Tremblay Eckman Construction
Company, Inc.

Tel: (603) 656-6266 tremblaym@eckmanconstruction.com Absent

Anne Ketterer Lavallee Brensinger
Architects

Tel: (603) 622-5450 anne.ketterer@lbpa.com Absent

Lance Whitehead Lavallee Brensinger
Architects

Tel: (603) 622-5450 lance.whitehead@lbpa.com Absent

Ed Beattie SAU 21 Tel: (603) 926-8992 edwardbb@comcast.net Absent

Matt Ferreira SAU 21 Tel: (603) 926-8992 mferreira@sau21.org Present

Tony Fransciosa SAU 21 Tel: (603) 926-8992 afprops@yahoo.com Absent

Alan Lajoie SAU 21 Tel: (603) 926-2539 alajoie@sau21.org Present

Mark Lane SAU 21 Tel: (603) 926-8992 mlane@sau21.org Absent

Will Lojeck SAU 21 Tel: (603) 926-8992 will@lojekconstruction.com Absent

Bill Lupini SAU 21 Tel: (603) 926-8992 blupini@sau21.org Absent

Greg Parish SAU 21 Tel: (603) 926-8992 gparish@sau21.org Present

Beth Raucci SAU 21 Tel: (603) 926-8992 braucci@sau21.org Absent

Todd Santora SAU 21 Tel: (603) 926-8992 toddsan@comcast.net Absent

Beth Simon SAU 21 Tel: (603) 926-8992 bsimon@sau21.org Absent

Larry Smith SAU 21 Tel: (603) 926-8992 lmsmith20@comcast.net Absent

Nancy Tuttle SAU 21 Tel: (603) 926-8992 ntuttle@sau21.org Present

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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Marc Lehoullier Trident Project Advisors
and Development Group

Tel: (603) 898-6110 mlehoullier@tridentgrp.com Present

 
 

 Uncategorized Items

No Meeting Origin Title Assignment Due Date Priority Status

1.5 1 Site Safety & Logistics

Jon Krygeris (Eckman Construction
Company, Inc.), 
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The last day of school for this school year is Thursday 6/13/19. ECCI will be starting installation of the septic tank, the area of refuge opening
work, gym finish improvements and cafeteria work on or about 6/18/19. 

1.6 1 Look Ahead Schedule
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The masons have completed the veneer work at all the major elevations and are concentrating on the entry way work now. Doors will be
delivered and installed next week. ACT grid is installed. Window installation is wrapping up with the stair tower windows. EIFS work will
happen the week of 6/17. The addition will be finished no later than the end of July less the locker installation which will happen later as the
locker color selections have not been finalized yet. ECCI will be starting installation of the septic tank, the area of refuge opening work, gym
finish improvements and cafeteria work on or about 6/18/19. The gym will likely be complete by 8/23/19 due to the changes in flooring color to
black at the center court circle and the keys.

1.10 1 Next Meeting
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The next meeting will be on 6/20/19 at 9AM.

1.11 2 Requisitions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The May construction requisition has been created, reviewed by Trident, certified by the architect and submitted to the SAU for payment.
Nancy stated it should be approved for payment next week.

1.13 2 Additional Work @ Cafeteria

John  Deloia (Eckman Construction
Company, Inc.), 
Marc Lehoullier (Trident Project
Advisors and Development Group) 

12/ 01/ 2018 Closed

 Official Documented Meeting Minutes:
Jon outlined the anticipated work schedule for the cafeteria. Abatement containment work will be started on or about 6/18 and abatement and
demolition will take approximately 2 weeks, followed by MEP rough, masonry, ACT, painting, MEP finish, doors and windows and the VCT
flooring strips. Completion of this space is expected by 8/23/19. This meeting item will be closed and tracked under the schedule meeting item.
 
Alan will be moving furniture out of the classrooms to an adjacent hallway to allow for commencement of work in this area by 6/18/19.
 
The window shop drawings for the cafe window replacement were reviewed and approved. The metal panel sections and storefront framing
color will be Bone White.

1.14 5 Change Requests & Change Orders
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Change Order #5 is being drafted and will be sent to Marc for review. A change estimate for replacement of the four (4) exterior windows at the
kitchen was requested.

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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1.18 12 Gym Floor
Anne Ketterer (Lavallee Brensinger
Architects) 

Closed

 Official Documented Meeting Minutes:
Matt, Beth, and the physical education teacher met with Charlie from JC Floorcovering and finalized the flooring layout. The center court circle
and basketball keys will be black. This material has a longer lead time than the main area flooring so it will require that the gym floor
installation may have a delay and will likely not be ready until right before school starts on or about 8/23/19. This item will be closed and
tracked under the schedule meeting item.

1.20 13 Phase 2 Parking Area
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Prior to this meeting, proof was provided by the planning office that the abutter did receive notification of the planning board hearing for the
work last year. Jones and Beach Engineering has presented revised plans for the additional parking lot that could address some of the
abutters concerns. This additional work has been priced and is expensive. The scope and pricing was discussed. Marc and Matt will be
scheduling a call to review this issue with Jonathan Ring from Jones and Beach for tomorrow or Monday. Marc will provide feedback to ECCI
following the call. The parking lot work will need to slow down until this is resolved as changes in the retention pond layout will effect
construction. 

1.24 15
Gym Painting, Table Demo and Wall
Pads

Jon Krygeris (Eckman Construction
Company, Inc.) 

Closed

 Official Documented Meeting Minutes:
Jon asked about a color selection for the gym walls. Matt asked if LBA would be providing a recommendation. Jon noted that LBA has not
been part of the gym finish work as this was previously agreed the school would select colors for this area. The gym walls will be white,
however the exterior wall will be an accent wall and should be painted orange to match the new wall pads. Marc suggested that perhaps the
gym pad manufacturer has a Pantone color number that can be matched. Table demo will start the week of 6/17 followed by construction of
the alcove infill, wall painting then flooring demo and new flooring installation in August. This item will be closed and tracked under the
schedule section.

1.25 18 Locker Colors
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Jon asked if there was an update on the locker color selection. Anne sent Beth a series of elevations with proposed colors late last week. The
group met with Beth after the meeting. She stated that she requested that Anne modify the elevations to include more orange lockers. Anne
will be providing a revision and ECCI is authorized to move ahead with the locker order based on this revision.

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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