
Eckman Construction
84 Palomino Lane
Bedford, New Hampshire 03110

Project: 409 - Lincoln Akerman School
8 Exeter Road

Hampton Falls, New Hampshire 03844
Fax: 03844

Construction Progress Meeting Minutes
MEETING DATE: 07/11/2019 MEETING TIME: 2:00 PM  -  3:30PM Eastern Time (US & Canada)

MEETING LOCATION: ECCI Job Trailer - Lincoln Akerman School   

OVERVIEW:
Meeting every other Thursday to discuss construction progress for the Lincoln Akerman School Addition project.

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

John  Deloia Eckman Construction
Company, Inc.

Tel: (603) 623-1713 ext. 221 deloiaj@eckmanconstruction.com For Distribution
Only

Jon Krygeris Eckman Construction
Company, Inc.

Tel: (603) 623-1713 krygerisj@eckmanconstruction.com Present

Craig Myslivy Eckman Construction
Company, Inc.

Tel: (603) 623-1713 myslivyc@eckmanconstruction.com Absent

Mike Tremblay Eckman Construction
Company, Inc.

Tel: (603) 656-6266 tremblaym@eckmanconstruction.com Present

Anne Ketterer Lavallee Brensinger
Architects

Tel: (603) 622-5450 anne.ketterer@lbpa.com Absent

Lance Whitehead Lavallee Brensinger
Architects

Tel: (603) 622-5450 lance.whitehead@lbpa.com Absent

Ed Beattie SAU 21 Tel: (603) 926-8992 edwardbb@comcast.net Absent

Matt Ferreira SAU 21 Tel: (603) 926-8992 mferreira@sau21.org Absent

Tony Fransciosa SAU 21 Tel: (603) 926-8992 afprops@yahoo.com Absent

Alan Lajoie SAU 21 Tel: (603) 926-2539 alajoie@sau21.org Present

Mark Lane SAU 21 Tel: (603) 926-8992 mlane@sau21.org Absent

Will Lojeck SAU 21 Tel: (603) 926-8992 will@lojekconstruction.com Absent

Bill Lupini SAU 21 Tel: (603) 926-8992 blupini@sau21.org Absent

Greg Parish SAU 21 Tel: (603) 926-8992 gparish@sau21.org Absent

Beth Raucci SAU 21 Tel: (603) 926-8992 braucci@sau21.org Absent

Todd Santora SAU 21 Tel: (603) 926-8992 toddsan@comcast.net Absent

Beth Simon SAU 21 Tel: (603) 926-8992 bsimon@sau21.org Absent

Larry Smith SAU 21 Tel: (603) 926-8992 lmsmith20@comcast.net Absent

Nancy Tuttle SAU 21 Tel: (603) 926-8992 ntuttle@sau21.org Absent

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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Marc Lehoullier Trident Project Advisors
and Development Group

Tel: (603) 898-6110 mlehoullier@tridentgrp.com Present

 
 

 Uncategorized Items

No Meeting Origin Title Assignment Due Date Priority Status

1.5 1 Site Safety & Logistics

Jon Krygeris (Eckman Construction
Company, Inc.), 
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The excavation for the septic tank has been dug. Temp fence has been installed around the hole to help prevent unauthorized access. The
tank will be set tomorrow and the sewer pipe work will take place next week. There were no other safety or logistics concerns.

1.6 1 Look Ahead Schedule
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Mike noted that the septic tank work has started and the tank will be set tomorrow followed by the sewer line work next week. Wickson and
Stellos are working on site lighting at the phase 2 parking lot. Wickson has created the additional detention pond area per the revised C-3
drawing. Final cleaning is ongoing in the addition and will be completed next week. The roofers installed the gravel stop on the roof edge
perimeter this week. Control joint sealant work started today. ECCI will be hiring Streamline Waterproofing to install the exterior expansion joint
material. Work in the boiler room is wrapping up and test and balance of the HVAC system will take place next week. Alan will turn on the
existing building A/C on Monday to allow for actual conditions with the doors between the addition and existing school. This will allow for a
more accurate test and balance. ECCI is on-target for final inspections and substantial completion of the addition for the end of July pending
successful septic inspections. The septic permit from the NHDES was provided to the civil engineer on Monday 7/8/19. The gym painting is
complete. The wall infill at the former folding tables is complete. Gym floor abatement and demo is scheduled to start on or about 7.22.19. Jon
has requested an update on ETA of the lockers and wall pads from the subcontractor. The new cafeteria demo is complete. Painting is
ongoing and will be done by tomorrow (Friday). Ceilings are scheduled in the cafeteria for next week. ECCI is installing new siding at the gable
end of the cafe now. The new cafeteria and kitchen windows are scheduled for delivery the week of 8/12/19. The area of refuge opening
masonry widening is complete and wall painting will take place soon at this area. ECCI will start the punch list process with LBPA around the
time of the next meeting. Room signage for the addition has been ordered and should be installed during August. 

1.10 1 Next Meeting
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The next meeting will take place on 7/25/19 at 9AM.

1.11 2 Requisitions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The June requisition has been submitted by ECCI to Trident and LBPA. It has been reviewed and is pending certification and final processing. 

1.14 5 Change Requests & Change Orders
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Approval is pending for the Kitchen window CE 12 and fire alarm control panel reprogramming CE 13. If approved these will be incorporated
into change order #5. Marc asked Jon to get a proposal from WV Engineering for review of the final MEP systems and creation of a punch list.
A proposal for the supply and installation of a nautical rope wrap at the column in the new cafe is also required. Also Marc asked that a
proposal for a tack coat installation at the existing parking lot overlay be provided if Wickson is not already providing one per contract.

1.20 13 Phase 2 Parking Area
Jon Krygeris (Eckman Construction
Company, Inc.) 

Closed

 Official Documented Meeting Minutes:
The Phase 2 parking area topic will be closed and tracked under schedule. 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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1.26 20 Exterior Control Joint Sealant
Anne Ketterer (Lavallee Brensinger
Architects) 

Closed

1.27 21 Septic Tank Cover Open

 Official Documented Meeting Minutes:
Mike brought up the issue of the grade at the top of the new septic tank. The top of tank is at grade 70 per the design. Finish floor for the
building is at 72. ECCI will need to have Wickson build up a berm at the top of the tank to provide as close to 1' of cover as possible. If
needed, the addition of two (2) bollards to prevent driving onto the tank will be evaluated after the grading work is complete. 

1.28 21 New Cafeteria Design Issues Open

 Official Documented Meeting Minutes:
Two issues were observed during the walkthrough of the new cafe area. Marc asked if the block end wall that demises the existing hallway
from the new cafe needs to be extended to deck. As this is a smoke wall ECCI will have the drywall sub frame and drywall an upper wall
extension from the top of existing block wall to the underside of the roof. Marc also asked if the main ERV trunk duct needs to be wrapped as it
is in an unconditioned space above the insulated ACT. ECCI will have Oliver ask their design engineer. ECCI will also install batt insulation in
the wood stud gable end wall at the Cafe to help with this issue. 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.

Eckman Construction Page 3 of 3 Printed On: 07/16/2019  12:21 PM  

 

 

Meeting #21

  


