
Eckman Construction
84 Palomino Lane
Bedford, New Hampshire 03110

Project: 409 - Lincoln Akerman School
8 Exeter Road

Hampton Falls, New Hampshire 03844
Fax: 03844

Construction Progress Meeting Minutes
MEETING DATE: 11/15/2018 MEETING TIME: 9:00 AM  -  10:15 AM Eastern Time (US & Canada)

MEETING LOCATION: ECCI Job Trailer - Lincoln Akerman School   

OVERVIEW:
Meeting every other Thursday to discuss construction progress for the Lincoln Akerman School Addition project.

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

John  Deloia Eckman Construction
Company, Inc.

Tel: (603) 623-1713 ext. 221 deloiaj@eckmanconstruction.com For Distribution
Only

Jon Krygeris Eckman Construction
Company, Inc.

Tel: (603) 623-1713 krygerisj@eckmanconstruction.com Present

Mike Tremblay Eckman Construction
Company, Inc.

Tel: (603) 656-6266 tremblaym@eckmanconstruction.com Present

Anne Ketterer Lavallee Brensinger
Architects

Tel: (603) 622-5450 anne.ketterer@lbpa.com Absent

Lance Whitehead Lavallee Brensinger
Architects

Tel: (603) 622-5450 lance.whitehead@lbpa.com Absent

Ed Beattie SAU 21 Tel: (603) 926-8992 edwardbb@comcast.net Absent

Matt Ferreira SAU 21 Tel: (603) 926-8992 mferreira@sau21.org Present

Tony Fransciosa SAU 21 Tel: (603) 926-8992 afprops@yahoo.com Present

Alan Lajoie SAU 21 Tel: (603) 926-2539 alajoie@sau21.org Present

Mark Lane SAU 21 Tel: (603) 926-8992 mlane@sau21.org Absent

Will Lojeck SAU 21 Tel: (603) 926-8992 will@lojekconstruction.com Absent

Bill Lupini SAU 21 Tel: (603) 926-8992 blupini@sau21.org Absent

Greg Parish SAU 21 Tel: (603) 926-8992 gparish@sau21.org Present

Beth Raucci SAU 21 Tel: (603) 926-8992 braucci@sau21.org Absent

Todd Santora SAU 21 Tel: (603) 926-8992 toddsan@comcast.net Absent

Larry Smith SAU 21 Tel: (603) 926-8992 lmsmith20@comcast.net Absent

Nancy Tuttle SAU 21 Tel: (603) 926-8992 ntuttle@sau21.org Absent

Marc Lehoullier Trident Project Advisors
and Development Group

Tel: (603) 898-6110 mlehoullier@tridentgrp.com Present

 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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 Uncategorized Items

No Meeting Origin Title Assignment Due Date Priority Status

1.3 1
Subcontractor and Vendor
Recommendations

Marc Lehoullier (Trident Project
Advisors and Development Group), 
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
All subcontractor recommendations to date that have been submitted by ECCI have been approved. Painting recommendation will be
submitted by ECCI to Trident next week.

1.5 1 Site Safety & Logistics

Mike Tremblay (Eckman Construction
Company, Inc.), 
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
There were no immediate site safety or logistics issues or concerns to discuss. Slab placement next week is scheduled for Wednesday 11/21.
There is no school that day so concrete deliveries will not interfere will bus schedules or drop offs. Jon did note that use of the main entry by
the office will need to be shut off starting 11/26. This entrance was supposed to be shut down at the beginning of the project, but it was able to
remain open for longer due to the fact that the complete entry slab didn't need to be demolished. Alan with work with Beth to issue a formal
notice to staff and parents. The bus drop office is already taking place at another entry. 

1.6 1 Look Ahead Schedule
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

1.7 1 Plowing and Winter Conditions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Closed

 Official Documented Meeting Minutes:
Jim Z. will be handling plowing for ECCI. He has proposed a $2,500 cost for up to 80" of snow through the winter. His scope will include his
current obligations to the School and he will additionally bring in a skid steer to handle around the fence and trailer and around the building
addition perimeter. He will continue to donate plowing services at the ball field lot across the street and will provide 6-8 parking spots for ECCI
use.

1.10 1 Next Meeting
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The next meeting will be held on 11/29/18 at 9AM at the site.

1.11 2 Requisitions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

1.13 2 Additional Work

Marc Lehoullier (Trident Project
Advisors and Development Group), 
John  Deloia (Eckman Construction
Company, Inc.) 

12/ 01/ 2018 Open

 Official Documented Meeting Minutes:
A budget value for the Gymnasium improvements is needed for the March warrant article by 12/13/18. The scope for the gym is floor
improvements, remove existing heating and ventilation and supply new, remove the existing folding tables, minor sprinkler modifications, paint
the walls and ceiling and an add-alternate for wall mats. The Cafeteria scope still needs to be finalized. Marc will obtain the scope narratives
from the prior years discussions and send them out by email for review. Marc and ECCI will meet next week to determine next steps. 

1.14 5 Change Requests
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The following potential changes were discussed at the meeting:

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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- Credit from ECCI for supply and installation of mulch at the playground
- Modification of door hardware 101C to accommodate entry by key fob by school security vendor. Alan asked Jon to send the door hardware
submittal to the school's security vendor.
- Add provisions for a stacked washer/dryer at the Custodian's Room in the addition
- Reduce the landscaping allowance from $40,000 to $10,000.

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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