
Eckman Construction
84 Palomino Lane
Bedford, New Hampshire 03110

Project: 409 - Lincoln Akerman School
8 Exeter Road

Hampton Falls, New Hampshire 03844
Fax: 03844

Construction Progress Meeting Minutes
MEETING DATE: 12/13/2018 MEETING TIME: 9:00 AM  -  11:00 AM Eastern Time (US & Canada)

MEETING LOCATION: ECCI Job Trailer - Lincoln Akerman School   

OVERVIEW:
Meeting every other Thursday to discuss construction progress for the Lincoln Akerman School Addition project.

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

John  Deloia Eckman Construction
Company, Inc.

Tel: (603) 623-1713 ext. 221 deloiaj@eckmanconstruction.com For Distribution
Only

Jon Krygeris Eckman Construction
Company, Inc.

Tel: (603) 623-1713 krygerisj@eckmanconstruction.com Present

Mike Tremblay Eckman Construction
Company, Inc.

Tel: (603) 656-6266 tremblaym@eckmanconstruction.com Present

Anne Ketterer Lavallee Brensinger
Architects

Tel: (603) 622-5450 anne.ketterer@lbpa.com Absent

Lance Whitehead Lavallee Brensinger
Architects

Tel: (603) 622-5450 lance.whitehead@lbpa.com Absent

Ed Beattie SAU 21 Tel: (603) 926-8992 edwardbb@comcast.net Absent

Matt Ferreira SAU 21 Tel: (603) 926-8992 mferreira@sau21.org Present

Tony Fransciosa SAU 21 Tel: (603) 926-8992 afprops@yahoo.com Present

Alan Lajoie SAU 21 Tel: (603) 926-2539 alajoie@sau21.org Present

Mark Lane SAU 21 Tel: (603) 926-8992 mlane@sau21.org Absent

Will Lojeck SAU 21 Tel: (603) 926-8992 will@lojekconstruction.com Present

Bill Lupini SAU 21 Tel: (603) 926-8992 blupini@sau21.org Absent

Greg Parish SAU 21 Tel: (603) 926-8992 gparish@sau21.org Absent

Beth Raucci SAU 21 Tel: (603) 926-8992 braucci@sau21.org Absent

Todd Santora SAU 21 Tel: (603) 926-8992 toddsan@comcast.net Absent

Larry Smith SAU 21 Tel: (603) 926-8992 lmsmith20@comcast.net Absent

Nancy Tuttle SAU 21 Tel: (603) 926-8992 ntuttle@sau21.org Absent

Marc Lehoullier Trident Project Advisors
and Development Group

Tel: (603) 898-6110 mlehoullier@tridentgrp.com Present

 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Eckman Construction if there are any discrepancies or questions with the content of these minutes.
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 Uncategorized Items

No Meeting Origin Title Assignment Due Date Priority Status

1.3 1
Subcontractor and Vendor
Recommendations

Marc Lehoullier (Trident Project
Advisors and Development Group), 
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Jon has submitted the millwork sub recommendation. Marc will review and forward to Matt for approval if acceptable. The painting sub
recommendation will be sent next week.

1.5 1 Site Safety & Logistics

Mike Tremblay (Eckman Construction
Company, Inc.), 
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
No immediate site safety concerns to review. The concrete slab on deck placement is scheduled for next Tuesday. Concrete trucks will arrive
starting at 6AM and are projected to be done prior to bus arrival. If this schedule is impacted, Mike will escort trucks back to the site. 

1.6 1 Look Ahead Schedule
Mike Tremblay (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
Slab on deck is scheduled for Tuesday 12/18/18. The roofers will start late next week. Metal stud framing is scheduled to start the week after
New Years.

1.10 1 Next Meeting
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
It was discussed and agreed that a conference call will be scheduled for 9AM Thursday 12/27/18 only if there is an imminent issue that
requires discussion by any party of the project team. If that is not required, the next meeting will be scheduled for Thursday 1/3/19 at 9AM at
the site.

1.11 2 Requisitions
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The November requisition has been certified, approved by Trident and has been forwarded to the SAU for payment processing.

1.13 2 Additional Work

Marc Lehoullier (Trident Project
Advisors and Development Group), 
John  Deloia (Eckman Construction
Company, Inc.) 

12/ 01/ 2018 Open

 Official Documented Meeting Minutes:
ECCI sent out a revised budget proposal for the Gym and Cafeteria improvements yesterday. The proposal and scopes were reviewed in
detail at this meeting. Jon noted that as a result of investigation by ECCI and the design-build HVAC sub and a walkthrough with Alan, it was
discovered that the existing ventilation units in the Gym provide make-up air to offset the exhaust hoods in the kitchen. These units are
currently non-function. It was confirmed at the meeting that these units haven't been functional for decades. ECCI has assumed replacement
of these units with a ground mounted ERV with hot water coils fed from the existing boiler. This unit has been sized to accommodate providing
make-up air for the kitchen. The option of an independent make up air unit for the kitchen was discussed. The future Cafe HVAC scope was
discussed as well. The budget pricing includes a new ERV for this space to replace the three (3) existing ERV's in the classrooms now. Matt
asked for a review of the architectural design costs. All SAU representatives expressed that the design costs seem high. Matt asked ECCI to
review these costs again with the architect and provide an itemized estimate included projected time to complete the design for this area. The
option of cutting down the scope in the Cafe was discussed which may include keeping existing and just patching floors and ceilings. Jon
noted that ECCI and LBA likely will have an objection to participating in the project if it is done in this reduced format as it isn't the correct way
to construct these spaces. Jon will discuss with ECCI management. The following items will likely be cut from the scope: remove bleachers at
gym, remove new lighting from gym scope, remove data costs from gym estimate. Marc also objects to the projected 2019 escalation factor in
the proposal as the major subs have resubmitted budgets based on an expectation of work in 2019. The General Conditions estimated for the
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project apply whether one or all projects are approved. Also, it was requested that ECCI obtain a stamped letter from the HVAC engineer
working for Oliver confirming the actual requirement for air changes and CFM for fresh air for the new Cafe space. The SAU will pay for the
engineer's time if required.

1.14 5 Change Requests
Jon Krygeris (Eckman Construction
Company, Inc.) 

Open

 Official Documented Meeting Minutes:
The current list of pending change requests are:
 
- Reduce the landscaping allowance from $40,000 to $10,000
- Washer/dryer and alcove at the Custodial closet
- Projector outlets
- Unsuitable soils removal?
- Power supplies for security hardware

1.15 6 Intercom System Alan Lajoie (SAU 21)  Open

 Official Documented Meeting Minutes:
No update.
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